

EUROfusion PSD Management Meeting

WPSA report 2026-09-22

Carlo Sozzi



This work has been carried out within the framework of the EUROfusion Consortium, funded by the European Union via the Euratom Research and Training Programme (Grant Agreement No 101052200 — EUROfusion). Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Commission. Neither the European Union nor the European Commission can be held responsible for them.





- PDS development & training:
 - update meeting held on 18th Sept. Issues in the Gateway version solved (incoherence in definitions impacting coupling of the codes). Stability of gateway may still be a problem. EU training week planned for 1st or 2nd week of December (tbc) in Cadarache (in person + remote). List of potential attendance being prepared.
 - Additional resources being agreed to EPFL for support
- DRM for OP3 new diagnostics (FILD, GRS, REM) likely 1st week of October (TPCI done)
- WPSA Monitoring meetings:
 - Enhancements part I Friday 23rd Oct (~all day) : <https://indico.euro-fusion.org/event/4175/>
 - Enhancements part II Wed 28th Oct: 15:00-16:00: <https://indico.euro-fusion.org/event/4174/>
 - Code Management: Tuesday Oct 13, 2026, 10:00 AM → 12:05 PM <https://indico.euro-fusion.org/event/4171/>
 - Operation: being organized
- TCM-46
 - Agenda not diffused yet, list of potential participants being prepared. Likely will include
 - EDICAM team (also in view of the preparation for OP2)
 - Vertical Neutron Camera team (on site inspection for proposed OP4 diagnostics)
 - FILD team



GD status

- SA.D.05 *Delivery and final tests of EU-REC Completed* (due: 30/06/2024; **expected delivery date: 30/09/2026**) - **proposed delay to 30 November (after op. rehearsal during ETW05)**
- Comment: **Activity performed in conjunction with QST and F4E and in pace with the schedule of the machine preparation for next operational phase (2026?)** → are the expected delivery date and the comment still reasonable? Note that the GA will be after the 30th September, and unless the GD is uploaded to IDM and approved we can not change the status.
- SA.D.06 *Installation of the EU systems before the OP2 campaign* (due: 31/12/2024; **expected delivery date: 31/07/2026**) – **proposed delay to 30 November (after machine pump-down)**
- Comment: **The installation plan is strongly dependent on the schedule of the shutdown for the Machine Enhancement 1 (now ongoing), in turn depending on high priority repair/reinforcements activities only partially defined up to now. At present, no installation of EU systems is completed in 2024.** → Please provide a realistic expected delivery date and an associated comment replacing the old one.
- SA.D.10 *Delivery of EU procurements (TBD) for the campaign 2026 Completed.* (due: 31/12/2025; **expected delivery date: 31/07/2026**) – **COMPLETED –report being reviewed**
- Comment: **Delayed availability of contributing documentation needed for the compilation of the Grant Deliverable** → this one is in review in IDM ([2TCELH](#)). Please address my minor comments and upload a new version asap (do not forget to increase the version number to 1.1 on the cover page) so that it can be approved before the end of the month and reported to the GA as completed.