	No
	Title
	Description
	Expected date

	1
	MA. 1
	Provide scenario A data using  DD 3
	2026/Q1

	2
	MA. 2
	Provide a list of recommended signals for scenario A
	2026/Q2

	3
	MA. 3
	Provide updated scenario A data using DD 4
	2026/Q4

	4
	MA. 4
	Include modelling and simulation data in metadata Catalogue
	2027/Q2

	5
	MB. 1
	Provide a list of recommended signals from first use cases (live document)
	2026/Q1

	6
	MB. 2
	Provide scenario B data using DD 3
	2026/Q2

	7
	MB. 3
	Strategy for Migration DD 4 
	2026/Q2

	8
	MB. 4
	Implement AAI access to data (on all sites?)
	2026/Q4

	9
	MB. 5
	Provide scenario B data using DD 4
	2027/Q2

	10
	MC. 1
	Strategy for PID integrations
	2026/Q3

	11
	MC. 2
	Release of data with enhanced provenance
	2026/Q4

	12
	MC. 3
	Release of data with PIDs
	2027/Q2

	13
	MD. 1
	Plan for open data releases
	2026/Q4

	14
	MD. 2
	Release of open data from at least one device
	2027/Q4



