



# Upcoming releases 2020-04-15

**Dmitriy Yadykin**



**CHALMERS**  
UNIVERSITY OF TECHNOLOGY



This work has been carried out within the framework of the EUROfusion Consortium and has received funding from the Euratom research and training programme 2014-2018 under grant agreement No 633053. The views and opinions expressed herein do not necessarily reflect those of the European Commission.



- ETS 5:
  - Dressed kepler for the release 5.7.0 is updated, e-mail is sent
  - RC is delayed (short Easter week, development of ets module is ongoing) to be included:
    - new way of loading ets environment (ets module)
    - new transport code (Jorge)
    - regression test script
  - Next release (5.8.0) will be build after ets module will be tested (can be delayed)
- ETS 6:
  - Next release is coming, release procedure is:
    - tag environment (**done**) imasenv/3.25.0/intel/17.0/1.0
    - get 'naked' kepler (**done**) kepler/2.5p5-3.1.1
    - tag actor projects svn/git (**done**) for now we are still using trunk/branches for some of the projects, they can be tracked by the version (hash/revision number)
    - tag actor release (**done**) ETS\_6.2.0\_3.25.0
    - build dressed kepler (**ongoing**) kepler/2.5p5-3.1.1\_ETTS\_6.2.0\_3.25.0
    - tag keplerworkflows/trunk/imas/ETS (**to be done after regression test using dressed kepler**) ETS\_6.2.0\_3.25.0