



Upcoming releases 2020-04-22

Dmitriy Yadykin



CHALMERS
UNIVERSITY OF TECHNOLOGY



This work has been carried out within the framework of the EUROfusion Consortium and has received funding from the Euratom research and training programme 2014-2018 under grant agreement No 633053. The views and opinions expressed herein do not necessarily reflect those of the European Commission.



- ETS 5:
 - RC is under construction, to be built at the end of the week (Friday, April 24) to be included:
 - new way of loading ets environment (ets module)
 - simplified regression test scripts
 - Next release (5.8.0) will be build after ets module will be tested (can take more time than usual, due to the ets module), planned dates: end of April - beginning of May
- ETS 6:
 - 'Full' release ETS_6.2.0_3.25.0 is built, e-mail is sent
 - patch to the keplerworkflows tag ETS_6.2.1_3.25.0 is built recently (Tuesday, April 21), to be used with the same dressed kepler (module kepler/2.5p5-3.1.1_ETTS_6.2.0_3.25.0)
 - next steps: to be discussed under WIMAS2