

WP TE Task Force Meeting

WPTE Task Force News

Emmanuelle Tstirone and Nicola Vianello

On behalf of WP TE TFLs *E. Tsitrone, N. Vianello, M. Baruzzo, A. Hakola, V. Igochine, D. Keeling, B. Labit* 3rd of September 2024



This work has been carried out within the framework of the EUROfusion Consortium, funded by the European Union via the Euratom Research and Training Programme (Grant Agreement No 101052200 — EUROfusion). Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Commission. Neither the European Union nor the European Commission can be held responsible for them.



	AUG
•	Shutdown: Pumping started last week, restart expected in the end of September
	TCV
•	Experimental campaign with SILO baffle configuration started last week – new timeline also released Next vent for installing LILO baffles scheduled for early November
	MAST-U
•	Restart activities ongoing – plasmas achieved. Some delays due to issue with coil energization under investigation New start day of Physics campaign 17 September , WPTE experiments expected from CW39 onwards
	WEST
•	Engineering break: delay has been encountered on the replacement of side protection limiters on the LH1 launcher Physics campaign ~ 15/10-18/12 to be consolidated Pulse allocation for C10 under discussion
	JET
•	Decommissioning - LIBS and sample retrieval delayed



Cycle calls for 2025 campaign

- TFL are preparing the new cycle for the call for proposal and preparation according to the following draft timeline
 - ✓ Call for Proposals: Almost ready to be launched hopefully end of this week
 - ✓ General planning meeting (hopefully in person location tbc): late October/Early November
 - ✓ Call for Participation: to be launched in early November and closure in late November
 - $\checkmark\,$ Selection to be completed by Christmas
- The new call will include
 - Requests linked to new ITER baseline, on top of already identified ITER and DEMO priorities.
 - Some deliverables modified to take account of advance of SSRLs and to aid integration of JT60-SA preparatory work
- Also those proposal ranked as P1 for 2025 are expected to be **resubmitted**: ranking considered but reviewed according to modified boundary conditions



JET Analysis & Modelling week

2nd JET analysis & modelling week

- Now planned for the week of 9-13 September 2024, Culham
- Following RTs/Topic groups joining: RT-04, RT-05, M21-02, M21-05, ICRF Topical Group
- 27 Participants on-site

Other expts./Topics planning in person A&M weeks

- RT-01: 25th 29th November 2024
- RT-06: 7th 11th October 2024
- RT-08: new dates tbc
- RT-09: (tbc) 25th 29th November 2024
- L-H expts: 2nd-6th September 2024
- ITB Group: 25th 29th November 2024
- M21-03: 18th 22nd November 2024 (tbc)

WPTE-PWIE Joint Meeting on PWI in full W devices

• Agenda available on indico (https://indico.euro-fusion.org/event/3201/)