

WP TE Task Force Meeting

WPTE Task Force News

Emmanuelle Tstirone and Nicola Vianello

On behalf of WP TE TFLs *E. Tsitrone, N. Vianello, M. Baruzzo, A. Hakola, V. Igochine, D. Keeling, B. Labit* 22nd July 2025



This work has been carried out within the framework of the EUROfusion Consortium, funded by the European Union via the Euratom Research and Training Programme (Grant Agreement No 101052200 — EUROfusion). Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Commission. Neither the European Union nor the European Commission can be held responsible for them.



AUG

• Campaign ongoing. Last week with Deuterium. Hydrogen next week. Then Summer Break

TCV

- Vent to remove port protection tiles: 14/07-01/08 Boronisation on 04/08
- Vent to install SILO: 15/09-10/10

MAST-U

- Campaign ongoing. 2-beam operation this week. Cryo line repair complete though moisture found in transfer lines

 to be fixed Friday PM, expect cryo ops from next week.
 - MU05 campaign scheduled from Nov '25 until May '26

WEST

 Shutdown ongoing as planned. Laser cleaning of the full divertor completed. Replacement of damaged inner bumper tile planned in August. Restart planned early October.

JET

In shutdown/decommissioning



- Call for proposals for 2026-2027 Experiments on AUG, TCV, MAST-U, WEST under preparation: present schedule is to release it on the 1st of September
- 2025 Activities Review Meetings for RT01-RT09 Scheduled on the 15-16/09 on-line. Agenda will be distributed this week
- General Planning Meeting to be held in person on CW45 in Lausanne. Provisionally schedule do foresee 2.5 days including forum for JT-60SA discussion