

EUROfusion PSD Management Meeting

WPSA report 2025-07-22

Carlo Sozzi



This work has been carried out within the framework of the EUROfusion Consortium, funded by the European Union via the Euratom Research and Training Programme (Grant Agreement No 101052200 — EUROfusion). Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Commission. Neither the European Union nor the European Commission can be held responsible for them.





- Edge Thomson Scattering starting installation today.
 - Change of the installation procedure under request of QST (responsible for it) due to lack of resources in the QST side.
- DivVUV installation likely to be advanced to January 2026
- Visit to Naka in September 2025. Topics:
 - Doppler Reflectometry (with CIEMAT team)
 - Exchange of information/input for new feasibility studies (EDGE and SOL)
 - Discussion with ET on diagnostics priorities for OP4 & W phase (to be clarified)
- Feasibility for EDGE and SOL diagnostics
 - Kick-off meetings completed (material will be available on the WPSA wiki)
- Call for participation 26-27 issued
- Level 3 reports 2024 (re-organized in the combined format) on IDM