

EUROfusion PSD Management Meeting

WPSA report 2025-12-18

Carlo Sozzi



Systems under installation:

- Divertor VUV spectrometer: final acceptance test in ENEA Frascati with QST witness completed. Now under shipping. Addition of the second CCD detector when in Naka. Installation from February 2026
- Edge TS port plug installation planned for March 2026.
- Training event for the Pulse Design Tool being organized. Urgent to set up new Eurofusion Gateway for running the software.
- “Potential” task holders for 2026 waiting confirmation of assignments.

