

# Start of scientific program planning OP 2.4/2.5

- **update on W7-X**

- some delays cause a shift of the end of maintenance phase MP 2.4 by some weeks
  - ⇒ detailed analysis ongoing
  - ⇒ slight shift/re-arrangement of work packages during commissioning phase
  - ⇒ so far no influence of the start of plasma operation **01.09.2026**

- **Call for proposals**

- announcement will go out soon (hopefully by end of this week)
- proposal submission period: 01.03.-24.04.2026

- **Task Force meetings**

- all TF meetings will be organized via IPP Indico: please visit <https://event.ipp-hgw.mpg.de/category/142/>
- you can subscribe to the calendar of this category
- TF meetings will start already this week
- TF mailing lists unchanged – please subscribe if you haven't done so (see Indico for details)