

EUROfusion PSD Management Meeting

WPSA report 2026-03-24

Carlo Sozzi



This work has been carried out within the framework of the EUROfusion Consortium, funded by the European Union via the Euratom Research and Training Programme (Grant Agreement No 101052200 – EUROfusion). Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Commission. Neither the European Union nor the European Commission can be held responsible for them.





WPSA news

- 55/55 detailed reports on 2025 activity uploaded in IDM
- All level 3 (summaries of activities) on IDM as well
- Key reports relevant for OP2 or for incoming decisions in the JT-60SA project to be shared with F4E and QST
- Scheme for F4E/EUF supported secondment being finalized but not yet active
- Support for on site completion of installation/calibration in the period April-July of key systems (Edge TS and Div VUV) under WPSA. Beneficiary availability checked.

- ME1 progressing.
 - Diagnostics test linkage in May-June, calibration in June-July
 - Updated schedule for pump-down (September)
 - Starting of (some) plasma operation confirmed in 2026
 - Visit for new EDICAM PC and software update being fixed
 - Contacts ongoing with EDIAS team for EDICAM data access
 - Participation to commissioning (before plasma) being discussed in the JT-60SA project. Potential candidates: MGI and RWM coils.