

EUROfusion PSD Management Meeting

# WPSA report 2026-09-08

**Carlo Sozzi**



- Scheme for 15 EU personnel F4E-supported secondment: [3 diagnostics experts selected for EdgeTS, DivVUV, EDICAM](#)
- First 2 Diagnostics experts (EdgeTS and Duv VUV) started secondment 1<sup>st</sup> August.
- EDICAM one on site from 1<sup>st</sup> January 2027. Preparation activities for EDICAM for OP2 restart covered by WPSA task.
- Installation of DivVUV and EdgeTS mostly completed (some auxiliary component still to be completed). Thanks to the effort and dedication of Federico D'Isa and Andrea Belpane. Also to be noted the help of QST colleagues involved in the Japanese side (core VUV and TS)
- Very short time reserved in the ME1 planning for diagnostics calibration. => Validation during and after campaign is likely to require significant effort to reach enough reliability of the data.
- Othe EU systems: 9 Divertor Cryopumps and 2 MGI valves installed.
- MGI commissioning plan not yet available, EU participation foreseen but not yet organized.
- Remote access and remote control system for the Divertor VUV Spectrometer and the EDICAM formally agreed, but very slow progresses in the implementation.
- Delays in ME1 and postposition of activities from ME1 to ME2 => impact on long term timeline to be assessed
- TCM-46 is scheduled from 16 to 20 November 2026 in Naka. Likely focused on operations
- WPSA tasks monitoring meeting in preparation for late September-October
- New enhancements:
  - GRS design completed: DRM in preparation to start the PA
  - Pellet sources: evaluation of the answers to F4E tender on going (4 proposals)
  - FILD: final DRM in preparation
  - TPCI: components to be installed in ME1 being procured. Effort to deliver them this month.
- WPSA tasks: minor adjustments in preparation
- PDS development & training: update meeting on 15 Sept