



WP PFC/JET2: Reporting and Corona-related delays

Michael Reinhart

Joint Annual Meeting WP PFC and JET-2 09-10/11/2020



This work has been carried out within the framework of the EUROfusion Consortium and has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement number 633053. The views and opinions expressed herein do not necessarily reflect those of the European Commission.

1) Corona: Background information



- In general, resources from FP8 and FP9 grants are clearly separated: You cannot use resources from FP8 in 2021.
- Exception: 2020 activities that are delayed due to Covid-19, can be completed in 2021.
- An extra FP8-budget and Work Plan for 2021 has been created, and delayed activities and resources have been shifted there.

1) Corona: Transferred activities



- Project Leaders and ROs have collected information about the delayed activities and resources a few months ago
- Since the pandemic is still there, more delays are possible
- The shifts to 2021 are will be updated **this week** with newest input from you!

2) Reporting



- Basic reporting requirements are the same as in previous years.
- Since we are still reporting on FP8, all the old rules and regulations still apply, even if the reports are done in 2021
- Templates for reporting are available on IDM:
<https://idm.euro-fusion.org/?uid=2N3EBT>

2) Reporting: work done in 2020



- **Technical Report 2020**
 - Purpose: Report on Annual Work Plan performance in the year 2020 to the Commission
 - Author: Project Leader
 - Deadline: 28.02.2021

- **Level 3 Deliverable (= Activity) Reports 2020**
 - Purpose: release funds from EUROfusion to the Beneficiaries
 - Author: Sub-Project Leaders or Activity Leaders
 - Deadline: 28.02.2021 or later

2) Reporting: work done in 2021



- **Technical Report – Full summary**
 - Purpose: Summary report for the years 2014-2020 +2021 work
 - Author: Project Leader
 - Deadline: When all 2021 FP8 work (Covid delays) is completed

- **Level 3 Deliverable (= Activity) Reports 2021**
 - Purpose: release funds from EUROfusion to the Beneficiaries
 - Author: Sub-Project Leaders or Activity Leaders
 - Deadline: When the work is completed in 2021

- **Grant Agreement Deliverable Reports**
 - Purpose: Report on GA Progress to the Commission
 - Author: Project Leader + Responsible Officer
 - Deadline: When all the work (2020+2021(FP8)) is completed